




NEASC FOCUS:

Timeline October 2011-October 2012

TASK	Oct 2011	Dec 2011	Jan 2012	March 2012	April 2012	June 2012	July 2012	Oct 2012
Project Rollout								
Preparation: <ul style="list-style-type: none"> • Kickoff • Subcommittee member selection • Data first and E&S forms (12/12) 								
Conduct Self-study and complete subcommittee reports <ul style="list-style-type: none"> • Description • Appraisal • Projection 								
Compile Executive Summary (100 pages)								
Opportunities for Public Comment								
Host NEASC team Chair on Campus for Preliminary Site Visit							 Chancellor Provost Steering Committee	
Disseminate report (10 weeks prior to Survey team visit)							August 2012	
Site Preparation for Comprehensive Evaluation Visit								
Comprehensive Evaluation Visit October 21-24, 2012								Head of System Chancellor Provost Board of Trustees Steering Committee Faculty, staff, students