



**Top 5 Issues:**

**PACS Home Workstations:** Scott McAdams worked with network architecture on options for network speed. Kuldeep Rana and Kevin Stevens are reviewing with the network architecture group. Currently in discovery phase. Estimating some options to be presented by end of March.

**H&V Latency:** Pending Agfa 8.1.2 SP4 upgrade -A new test workstation has been deployed at Lakeside reading room. Initial feedback from test workstation was inconclusive. Team to revisit after upgrade is complete in Production.

**PowerShare:** The server configuration is still in progress. Design calls have been taking place; more review to come.

**PS360 Modlink:** Mark Tucker working with physicians on initial rollout of Modlink.  
Carotid: Complete and in use by Drs. Brochu, Chaoui and Tyagi.  
Abdomen: Working with Dr. Singer on Modlink templates  
Thyroid/Scrotal: Working with Drs. Tyagi and Brochu to validate templates.

**PS360 mPower:** mPower is officially live. All PowerScribe users should have access. Official Nuance training scheduled for 3/18/19 and 3/19/19.

**Agfa upgrade:** Go live is scheduled for March 10, 2019. There will be an estimated 5 hour downtime (0800 – 1300).

ServiceNow Stats

| Opened | Closed | Pending Customer | Pending Vendor |
|--------|--------|------------------|----------------|
| 68     | 53     | 6                | 6              |



Updates included in this version (8.1.2 SP4):

**Radiology:**

- Lists will now auto-refresh when In-line filter is applied
- Print/Export Patient/Study List is now available
- Magnification is applied as expected in CT series
- Slow scroll in Report window is fixed
- MG: 2D/3D toggling (zoom factor) fixed
- MG: image alignment MG vs DBT (2D/3D) fixed
- Invert functionality fixed
- W/L Preset Order consistent across desktops
- Un-arrive Workflow improvements (part)
- Markup creating DICOM Modality Worklist (Started Status)
- Enterprise query performance improved
- Status "Waiting for External Report" has been corrected

**XERO:**

- Distorted Annotations (odd width)
- License Check Error fixed

**Global/ IT:**

- Rhapsody backup – HL7 ACK delay
- Dropped MWL – Web Service emulation
- Procedure Definition Enhancements
- Import/Export + GUI
- Impacts Relevancy + HPs
- Web Cache – fixed issue with cache not clearing
- Loop Exception fixes
- Resource Leak fixed

**Heart & Vascular:**

- TomTec – AVI Export Quality improved
- TomTec – License Error fixed
- ImageCom PG not available (def. mon.)
- ImageCom Worksheet fix

ServiceNow Stats

| Opened | Closed | Pending Customer | Pending Vendor |
|--------|--------|------------------|----------------|
| 68     | 53     | 6                | 6              |



**Other Projects and Optimization items:**

**Teaching Files:** Ongoing meetings have been scheduled; team is currently working on the Teaching File Structure

**Activities Overview Standardization:** Approved at the Agfa Partnership Council held on 1/29/19. Optimization is underway starting with Neuro and MSK.

**Windows 10 Testing & Agfa v8.1.2 SP4:** Testing continues

**iSite (ImageCast – RIS/IC) Migration:** Final data validation and error reconciliation to take place.

ServiceNow Stats

| Opened | Closed | Pending Customer | Pending Vendor |
|--------|--------|------------------|----------------|
| 68     | 53     | 6                | 6              |